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ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 12:37:29
CONTID: C14687 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14687-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 281.( DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
Dawson Creek to Monarch Pass PERCENT TIME: 113.77 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 0502-055
Dawson Creek to Monarch Pass
NAME OF ROAD: US Highway 50
PROJECT COUNTIES: SAGUACHE GUNNISON
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 01/28/2005
P.0. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN 06/01/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED 11/04/2005
DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED 11/04/2005
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 01/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,909,230.20 PARTICIPATING $ 3,778,335.33 S 39,603.24
AWARD PROJECT AMT: $  4,147,132.30 NON-PARTICIPATING 118,461.99 0.00
PERCENT COMPLETE : 99.68% TOTAL EARNINGS 3,896,797.32 39,603.24
FUNDS AVAILABLE: $ 12,432.88 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,896,797.32 39,603.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,300.00 55,906.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,890,497.32 95,510.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,890,497.32 95,510.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,510.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 19.000 18.000
EACH 1.000 1,300.00
1,300.00000 19.000 24,700.00
0010 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING (GROUTED RIP RAP) 22.000 21.800
SY 0.200 7.60
38.00000 22.000 836.00
0015 202-00201 *REMOVAL OF CURB (ASPHALTIC AND LUMBER) 8,220.000 8,220.000
LF 0.000 0.00
2.30000 8,220.000 18,906.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,949.000 6,949.000
SY 0.000 0.00
5.00000 6,949.000 34,745.00
0025 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 27.000 27.000
SY 0.000 0.00
340.00000 27.000 9,180.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 10,889.000 10,889.000
LF 0.000 0.00
3.20000 10,889.000 34,844.80
0035 202-01300 *REMOVAL OF END ANCHORAGE 20.000 20.000
EACH 0.000 0.00
220.00000 20.000 4,400.00
0040 202-05150 *SANDBLASTING 2,460.000 2,460.000
SF 0.000 0.00
0.80000 2,460.000 1,968.00
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42.000 42.000
cY 0.000 0.00
15.00000 42.000 630.00
0050 203-01140 ROLLING 13.000 12.500
HOUR 0.500 30.00
60.00000 13.000 780.00
0055 203-01500  BLADING 58.000 57.600
HOUR 0.400 24.00

60.00000 58.000 3,480.00
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01525  BACKHOE (SPECIAL) DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 203-01582 TRUCK (DUMP) 1.000 1.000
HOUR 0.000 0.00
60.00000 1.000 60.00
0070 203-01590 FRONT END LOADER (RUBBER TIRE) 2.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0075 203-01594 COMBINATION LOADER DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0080 203-01597 POTHOLING DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01620 SWEEPING 9.000 9.000
HOUR 0.000 0.00
60.00000 9.000 540.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0095 210-01130 *RESET GUARDRAIL TYPE 3 900.000 900.000
LF 0.000 0.00
9.20000 900.000 8,280.00
0100 210-01140 *RESET GUARDRAIL TYPE 4 1,250.000 1,250.000
LF 0.000 0.00
12.50000 1,250.000 15,625.00
0105 210-01200 *RESET END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0110 212-00048 SOIL PREPARATION (SPECIAL) DELETED BY 105 0.000 0.000
cYy 0.000 0.00

30.00000 0.000 0.00
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 215-00001 TRANSPLANT SHRUB DELETED BY 105 0.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0120 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) DELETED BY 105 0.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0125 304-09014 AGGREGATE BASE COURSE (SPECIAL) 9,494.370 9,494.370
TON 0.000 0.00
18.00000 9,494.370 170,898.66
0130 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 242.840 242.840
TON 0.000 0.00
80.00000 242.840 19,427.20
0135 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 0.000 0.000
BY 105
sy 0.000 0.00
25.00000 0.000 0.00
0140 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 43,440.130 43,440.130
TON 0.000 0.00
25.70000 43,440.130 1,116,411.34
0145 405-00000 *HEATING AND SCARIFYING TREATMENT 234,620.000 234,620.000
sy 0.000 0.00
1.50000 234,620.000 351,930.00
0150 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,576.870 2,576.870
TON 0.000 0.00
275.00000 2,576.870 708,639.25
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) (TACK COAT) 13,465.000 13,465.000
GAL 0.000 0.00
1.20000 13,465.000 16,158.00
0160 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY 105 0.000 0.000
GAL 0.000 0.00
1.90000 0.000 0.00
0165 411-90010 *ASPHALT REJUVENATING AGENT 12,069.000 12,069.000
GAL 0.000 0.00
2.40000 12,069.000 28,965.60
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00000 *CONCRETE SLOPE AND DITCH PAVING 2.400 2.400
cy 0.000 0.00
500.00000 2.400 1,200.00
0175 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2,617.220 2,617.220
TON 0.000 0.00
60.00000 2,617.220 157,033.20
0180 515-00120 *WATERPROOFING (MEMBRANE) 292.000 292.000
sy 0.000 0.00
12.00000 292.000 3,504.00
0185 515-00400 *CONCRETE SEALER 27.000 27.000
sY 0.000 0.00
4.60000 27.000 124.20
0190 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 27.000 27.000
sy 0.000 0.00
43.00000 27.000 1,161.00
0195 601-06150 *CONCRETE (PATCHING) 56.000 56.000
SF 0.000 0.00
8.70000 56.000 487.20
0200 603-10240 *24 INCH CORRUGATED STEEL PIPE 33.000 33.000
LF 0.000 0.00
85.00000 33.000 2,805.00
0205 603-61120 *12 INCH FLEXIBLE PIPE 140.000 140.000
LF 0.000 0.00
32.00000 140.000 4,480.00
0210 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
4,400.00000 6.000 26,400.00
0215 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0220 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00

8,500.00000 1.000 8,500.00
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PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 604-00550 *INLET TYPE D (SPECIAL) 13.000 13.000
EACH 0.000 0.00
5,700.00000 13.000 74,100.00
0230 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,452.000 11,452.000
LF 0.000 0.00
17.50000 11,452.000 200,410.00
0240 606-01320 *END ANCHORAGE TYPE 3B 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0245 606-02005 *END ANCHORAGE (FLARED) 22.000 22.000
EACH 0.000 0.00
1,600.00000 22.000 35,200.00
0250 609-40011 *CURB TYPE 4 (SECTION M) (CONCRETE) DELETED BY 105 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0255 609-70040 *CURB (COMPOSITE MATERIAL) 5,606.000 5,606.000
LF 0.000 0.00
7.80000 5,606.000 43,726.80
0255 MATERIAL ALLOWANCE CURB (COMPOSITE MATERIAL) 0.000
LF 0.000 0.00
4.49000 0.000 0.00
0260 609-71000 *CURB (SPECIAL) (DURAFLEX) 2,060.000 2,060.000
LF 0.000 0.00
7.20000 2,060.000 14,832.00
0265 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0270 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
270,000.00000 1.000 270,000.00
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-00005 *EPOXY PAVEMENT MARKING 788.000 788.000
GAL 0.000 0.00
65.00000 788.000 51,220.00
0280 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 44.000 44.000
SF 0.000 0.00
14.00000 44.000 616.00
0285 630-00000 *FLAGGING 4,659.000 4,299.950
HOUR 359.050 7,360.53
20.50000 4,659.000 95,509.50
0290 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 34.000
DAY 4.000 460.00
115.00000 38.000 4,370.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 71.000 61.000
DAY 10.000 3,950.00
395.00000 71.000 28,045.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 28.800
EACH 3.200 176.00
55.00000 32.000 1,760.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 64.800
EACH 5.200 390.00
75.00000 70.000 5,250.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 1.400 105.00
75.00000 14.000 1,050.00
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 620.00
3,100.00000 2.000 6,200.00
0320 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 260.00
1,300.00000 2.000 2,600.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 10.000 400.00

40.00000 100.000 4,000.00
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 1.000 85.00
85.00000 10.000 850.00
0335 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 240.00
12.00000 200.000 2,400.00
0340 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0345 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 0.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 5,781.280 5,781.280
FA 0.000 0.00
1.00000 5,781.280 5,781.28
0360 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0365 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70025 F/A QUALITY INCENTIVE PAYMENT 96,156.610 96,156.610
FA 0.000 0.00
1.00000 96,156.610 96,156.61
0375 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL DELETED BY 105 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14687-BID ESTIMATE RUN 04/20/2006
PROJECT: NH 0502-055 ESTIMATE NO: 0006 12:37:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 700-70130 F/A REPAIR BRIDGE CURB & WINGWALLS 10,628.010 0.000
FA 10,628.010 10,628.01
1.00000 10,628.010 10,628.01
0415 900-00007 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.0 FEET) 2.000 2.000
EACH 0.000 0.00
1,346.30000 2.000 2,692.60
0420 900-00007 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.5 FEET) 2.000 2.000
EACH 0.000 0.00
2,082.56000 2.000 4,165.12
0425 206-00065 STRUCTURE BACKFILL (FLOW-FILL) CHANGE IN SITE 16.500 16.500
CONDITIONS
cY 0.000 0.00
160.05000 16.500 2,640.83
0430 900-00022 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE PAVING 210.000 210.000
sy 0.000 0.00
13.75000 210.000 2,887.50
0435 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION HBP MATERIAL -3,072.490 -3,072.490
DOL 0.000 0.00
1.00000 -3,072.490 -3,072.49
0440 900-00014 ADDED ITEM (LUMP SUM)/ DESIGN CHANGES DOWN TIME 1.000 0.000
COMPENSATION
LS 1.000 11,000.00
11,000.00000 1.000 11,000.00
0445 900-00014 ADDED ITEM (LUMP SUM)/ LIEN WAGE DISPUTE 0.000 -15,000.000
LS 15,000.000 15,000.00
1.00000 0.000 0.00
0455 900-00012 ADDED ITEM (FOOT)/ PURCHASE EXCESS COMPOSITE LUMBER 0.000 0.000
LF 0.000 0.00
4.49000 0.000 0.00
0460 900-00006 ADDED ITEM (DOLLAR)/ OUTSTANDING PAYROLL DISPUTE 0.000 0.000
DOL -12,432.900 -12,432.90
1.00000 -12,432.900 -12,432.90
CAT 0200 CURRENT AMT 3,790,938.21 $ 39,603.24°8 3,778,505.31
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0280 ROADWAY (NON-FEDERAL AID)
0385 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 2,994.880 2,994.880
TON 0.000 0.00
23.00000 2,994.880 68,882.24
0390 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 180.290 180.290
TON 0.000 0.00
275.00000 180.290 49,579.75
CAT 0280 CURRENT AMT $ 118,461.99 $ 0.00$ 118,461.99
CAT NOO0400 CONSTRUCTION ENGINEERING
0395 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0397 620-00009 FIELD OFFICE (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
0400 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0450 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -8.000 -8.000
DAY 0.000 0.00
3,240.00000 -8.000 -25,920.00
CAT 0400 CURRENT AMT $ -170.00 $ 0.00$ -170.00
PROJECT TOTAL CURRENT AMT $ 3,909,230.20 $ 39,603.24 S 3,896,797.30



